
CALFED Bay-Delta Program
Options for Completing Phase II

Draft Preferred Alternative 12/15/98 - Final 11/00

CALFED releases a Draft Preferred Alternative Decision Document on 12/15/98.

A Revised Draft Programmatic EIS/EIR would be prepared in 1999 and a Final
Programmatic EIS/EIR would be prepared in 2000.

~ The Revised Draft Programmatic EIS/EIR would be rewritten.

~ The existing 12 alternatives would be reduced to 3.

The 3 optimized alternatives and the Preferred Alternative would be analyzed and
described ir~ detail using updated/new modeling and impact analysis.

The Revised Draft would be substantially more readable and usable.

Project specific environmental analysis for first year Stage 1 actions would be initiated as a
separate but parallel function.

Additional Staff and financial resources would be required for both the programmatic and
project specific work.

Schedule

12/15/98 Complete Draft Preferred Alternative Decision Document,
Program Plan Summaries including Finance, Implementation and Assurances,
Summary of Regulatory Compliance including ESA/404 etc.,
Summary of Response to Comments and
Summary Mitigation Monitoring Plan.

3/31/99 End informal public comment period and public workshops

12/15/99 Release Revised Draft Programmatic EIS/EIR

3/31/00 End formal public comment period and public hearings

11/2/00 Rele~ase Final Programmatic EIS/EIR

12/3/00 Record of Decision/Notice of Determination and Findings. End Phase II
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